

**Washington Unified School District
Timeline For Trustee Area Map Development**

<u>Date</u>	<u>Venue</u>	<u>Task</u>
<u>Now</u>	Online	Post letter and resolution
<u>May 10</u>	Board Meeting	Detail timeline and select demographer
<u>May 11</u>	Online	Post update about timeline and demographer
<u>May 24</u>	Board Meeting	Pre-map public hearing
<u>June 1</u>		<i>Last day of school</i>
<u>June 14</u>	Board Meeting	Demographer presentation on line drawing, pre-map public hearing, Board discussion on line drawing criteria
<u>June 20</u>	Bryte Cafe	Community forum regarding process
<u>June 21</u>	Online	First draft maps posted on District website
<u>June 28</u>	Board Meeting	Public hearing on first draft maps, Board to provide further direction for revisions
<u>July-August</u>	Online	Second draft maps posted on District website
<u>August 15</u>		<i>First day of school</i>
<u>August 22</u>	Southport Cafeteria	Community Workshop regarding draft maps
<u>August 23</u>	Board Meeting	Public hearing on second draft maps, Board to provide further direction for revisions
<u>August 30</u>	Online	Third draft maps posted on District website
<u>September 5</u>	Bryte Café	Community Workshop regarding draft maps
<u>September 13</u>	Board Meeting	Public hearing on third draft maps, Board to narrow options and provide further direction for revisions
<u>September 17</u>	Online	Fourth draft maps posted on District website
<u>September 19</u>	Southport Cafeteria	Community workshop regarding draft maps
<u>September 27</u>	Board Meeting	Final public hearing, adoption of maps
<u>Fall-Winter</u>	Board Meeting	SBE waiver resolution

* As needed, dates may be adjusted at Board direction.